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Section I. Introduction 
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The parties to this Memorandum of Understanding (MOU) are the California Department of 

Water Resources (DWR), U.S. Fish and Wildlife Service (FWS), National Marine Fisheries Service 

(NMFS), Bureau of Reclamation (Reclamation), U.S. Army Corps of Engineers (USACE), and the 

U.S. Environmental Protection Agency (EPA). The goal of this MOU is to facilitate compliance 

with the National Environmental Policy Act (NEPA) (42 U.S.C. section 4321 et seq), Clean Water 

Act section 404 (33 U.S.C. section 1344) (hereinafter "CWA Section 404"), Rivers and Harbors 

Act of 1899 section 10 (33 U.S.C. section 403) (hereinafter referred to as "RHA Section 10"), and 

Rivers and Harbors Act of 1899 section 14 (33 U.S.C. section 408) (hereinafter referred to as 

"Section 408") for certain projects contained in the Bay Delta Conservation Plan (BDCP) 

seeking USACE permitting. 

The integration of these processes is intended to expedite decision-making while improving the 

overall quality of those decisions. The purpose of this MOU is to foster agreement among the 

Signatory Agencies respective to their roles under NEPA, to facilitate Federal Cooperating 

Agency and permit applicant compliance under CWA Section 404, and to make it possible for 

the USACE to more efficiently adopt the BDCP Environmental Impact Report /Environmental 

Impact Statement (BDCP EIR/EIS) for CWA Section 404 permits, RHA Section 10 permits, and 

Section 408 authorizations. 

1. The BDCP 
/"""~:1:")""" 

The BDCP is a habitat conservation plan (HCP)'being prepared to meet the requirements of the 

Endangered Species Act (ESA), and the State of California's Natural Community Conservation 

Planning Act (NCCPA). DWR intends to apply for ESA and state take permits for water 

operations, conveyance and restoration activities in the Delta as described in the BDCP. These 

take authorizations would allow the take of threatened and endangered species resulting from 

covered activities and conservation measures as described in the BDCP that will be identified 

through the planning process, including those associated with water operations of the State 

Water Project (SWP) as operated by DWR, and certain Mirant Delta LLC (Mirant Delta) power 

plants. Additionally, if feasible, the BDCP will be used as the basis for ESA compliance by 

Reclamation, including compliance with Section 7 of ESA in coordination with FWS and NMFS 

for operation of the Central Valley Project (CVP). 

2. The BDCP EIR/EIS 

An EIR/EIS is being prepared for the BDCP for the purpose of compliance with NEPA and the 

California Environmental Quality Act (CEQA) by the State and Federal Lead Agencies with regard 

to their permitting decisions under the ESA and NCCPA. The planning process status and level 

of detail currently available varies for the different actions that will be implemented under the 
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BDCP, so the BDCP EIR/EIS analyzes actions for the conveyance and operations elements of the 

BDCP at a site-specific, project level, and analyzes habitat-restoration actions at a programmatic 

level. As appropriate, actions described at a programmatic level in the BDCP EIR/EIS will require 

subsequent environmental compliance, including compliance with NEPA, CEQA, RHA Section 10, 

Section 408, CWA Section 404, and all other applicable environmental regulations, when 

planning efforts for these actions can provide site-specific detail for environmental analysis. 

DWR is the lead agency under CEQA for the BDCP EIR/EIS. The FWS, NMFS and Reclamation are 

lead agencies under NEPA for the BDCP EIR/EIS. The USACE and EPA have agreed to participate 

as cooperating agencies under NEPA for the BDCP EIR/EIS. 

The BDCP EIR/EIS is intended to serve as the primary method of NEPA/CEQA compliance for a 

significant number of regulatory and operational decisions, including, but not limited to, (1) 

decisions to issue ESA Section 10(a)(1)(b) and State Fish & Game take permits for the BDCP; (2) 

decisions by DWR and Reclamation to implement the BDCP, including new conveyance and 

operations of the SWP and CVP, (3) decisions by the State Water Quality Control Board to issue 

a change in the point of diversion permit to the CVP and SWP and by Regional Water Quality 

Control Board to issue Clean Water Act Section 401 certification for the BDCP activities; and (4) 

decisions by the USACE to permit, under RHA Section 10 and Section 408 and Clean Water Act 

Section 404, certain site specific BDCP activities. 

3. This MOU 

This MOU is intended to coordinate Federal Cooperating Agency review of two different sets of 

activities, consistent with the content of the BDCP EIR/EIS described above. First, the entire set 

of activities described in the BDCP EIR/EIS will be considered at the programmatic level of 

detail, to the extent that programmatic decisions may affect subsequent USACE permitting. 

Second, the new conveyance facilities and associated changes in operational parameters for the 

SWP and CVP (collectively, the "New Conveyance Projects") will be considered at the site

specific project level, with a goal of providing USACE with sufficient information to make permit 

decisions for these activities. Specifically, this MOU is intended to cover USACE permit 

decisions for any necessary (1) CWA Section 404 permit decisions to discharge dredged or fill 

material into waters of the U.S., (2) RHA Section 10 permit decisions to authorize work in, over, 

or under navigable waters of the U.S., including the diversion of water from navigable waters of 

the U.S., and (3) Section 408 permit decisions for alterations/modifications to existing USACE 

projects. 

The USACE has exclusive jurisdiction for implementing RHA Section 10 and Section 408. 

Administration of CWA Section 404 is divided, by statute, between USACE and EPA. As relevant 
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to this MOU, the USACE administers the permitting program by processing individual and 

general permits, determining Clean Water Act jurisdiction, and conducting compliance 

assistance. EPA is responsible for oversight, including writing regulations that must be followed 

in issuing 404 permits, developing policy and guidance, determining the scope of geographic 

jurisdiction, reviewing and commenting on individual permit applications, and, where 

appropriate, objecting to or vetoing individual 404 permits. 

The Signatory Agencies intend to act expeditiously to implement this MOU. To that end, the 

Signatory Agencies have already initiated discussions as to how best to move forward with 

"Checkpoint A" (described below). Where feasible and with the explicit agreement of the 

involved Signatory Agencies, timelines described in this MOU may be shortened on a case-by

case basis. 

The USACE, NMFS and Reclamation agree that a separate NEPA process for the potential 

changes in facilities and operations at the Fremont Weir will be discussed within three months 

of the signing of this MOU. The Federal Lead Agencies will coordinate with DWR on planning 

any changes in facilities and operations of the Weir. 

The Signatory Agencies recognize that additional projects emanating out of the BDCP in the 

future may require USACE permits. Although not covered by this MOU, the Signatory Agencies 

"' anticipate that they will rely on the framewor~~~ntained in this MOU for processing those 

future USACE permit decisions. The Signator?~gencies will memorialize in writing the 

application of this framework to any future projects, pursuant to either the MOU amendment 

provisions below or a new MOU. 

Section II. Overview 

This MOU has the following components: 

1. Integration Process (Section Ill). This section outlines: a) the procedures the Lead 
Agencies will follow in presenting information to Federal Cooperating Agencies; b) 

procedures the Federal Cooperating Agencies will follow in replying to the information; 

and, c) the Lead Agencies options once a response is received. This section equates to 

the "who, what, when, and how" of the MOU. For a conceptual overview of this section, 
see Table 1, Overview of the California Bay Delta Conservation Plan MOU Process and 

Figure 1, Coordination and Checkpoint Process. 

2. Dispute Resolution (Section IV). This section describes the dispute resolution tools that 

may be used when the Lead Agencies receive a negative comment, disagreement, or 
non-concurrence (defined below). The primary resolution tool in this agreement is the 

"mid-level elevation." The mid-level elevation is a management meeting that relies on a 
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cooperatively developed staff document, called the briefing paper, to frame the issues 
for resolution. Procedures for the mid-level elevation and other dispute resolution tools 

are also presented. 

3. Modification and Termination (Section V). This section provides details on modification 
and termination of the MOU. This MOU may be modified and superseded by written 

agreement of all the Signatory Agencies through the execution of an amendment of the 

MOU. 

4. General Provisions (Section VI). This section provides details on the legal import of this 
document. The MOU provides a framework for cooperation. The signatories to this 

MOU encourage ongoing formal and informal cooperation not specifically described in 

this MOU. 

5. Effective Date and Duration (Section VII). This final section provides details on when 
the MOU becomes effective and the duration of the legal force and effect of the MOU. 

Section Ill. The NEPA/404/10/408 Integration Process 

This section lays out the Signatory Agencies' roles at each checkpoint, outlines the Lead 

Agencies options for resolving a negative comm~~t, disagreement, or non-concurrence, and 

describes each of the three checkpoints. "'''5:'5 
() 

1. Project Inclusion. This MOU applies to the New Conveyance Projects. In addition, the 

procedures outlined in this MOU will be used by the Signatory Agencies in evaluating 

programmatic analyses or decisions in the BDCP EIR/EIS, to the extent that such 

programmatic decisions may affect subsequent USACE permitting. 

2. Appointment of Elevation Representatives. Each Signatory Agency will identify the 

appropriate representatives for elevation. This process is described in more detail in 

Section IV of the MOU. 

3. Focus of the MOU. This MOU is the formal commitment of Signatory Agencies for early 

and continuous involvement in BDCP EIR/EIS development. The required steps are 

shown in Table 1, Overview of the BDCP MOU Process Throughout this MOU process, 

all Signatory Agencies share responsibility for providing informal"heads up" of pending 

problems/potential issues as early as possible so that the other agencies can begin to 

prepare for a mid-level elevation or other intervention before the formal responses are 

made. If a mid-level elevation appears likely, the Lead Agencies should begin framing 

the elevation briefing paper, cooperating in the development of the briefing paper with 

the Signatory Agencies, and scheduling the mid-level elevation during or immediately 
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after the checkpoint meeting. 

4. Lead Agency Responsibilities. 

a. The Lead Agencies are ultimately responsible for implementation of this MOU 

and the content of the EIR/EIS. 

b. The Lead Agencies are also responsible for issuing closure letters for the 

checkpoints. 

c. The Lead Agencies will decide between themselves which agencies or individuals 

will perform each of the tasks assigned to the Lead Agencies by this MOU. 

5. Checkpoints. The integration process comprises three checkpoints, which punctuate 

ongoing coordination efforts. These checkpoints are: 

a. Definition of the purpose and need for the BDCP under NEPA, and the basic and 

overall project purpose under CWA Section 404 for the New Conveyance 

Projects; 1 

b. Identification of the Range of Alternatives to be evaluated in the EIR/EIS at the 

programmatic and project specific level of detail; and 

/(\ 

c. Preliminary USACE LEDPA Dete~,~riation; USACE Section 408 Draft Response; 

and USACE agreement that thec,Draft Mitigation Plans (DMP) are consistent with 

applicable regulations. 

6. Participants. All Signatory Agencies may participate in the checkpoints. The level of 

participation by the agencies differs by agency and by checkpoint as described in Table 

2, Types of Response by Agency and Checkpoint. The flow of information and decision 

points within each checkpoint is described in Figure 1, Coordination and Checkpoint 

Process. 

6. Coordination Meetings. The integration process will involve a series of coordination 

meetings to exchange information about the BDCP and the New Conveyance Projects 

and potential impacts. In-person meetings are preferred. Among other objectives, 

coordination meetings provide an opportunity for the Federal Cooperating Agencies to 

identify what additional information will be necessary to make a decision about an 

upcoming checkpoint. Participants will assure that scheduled meetings are well-

1 The requirements under NEPA for a {{purpose and need" statement are discussed at 40 CFR Section 1502.13. The 

{{basic and overall project purpose" is discussed generally at 40 CFR Section 230.10 and in more detail in the Corps 

of Engineers Standard Operating Procedures, 1999, at page 6. 
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organized and focused on making progress towards a specific project issue or issues. 

Timeframes for information exchange and response will be mutually determined by the 

Signatory Agencies. 
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Table 1 Overview of the BDCP MOU Process 

NEPA Steps Integration Process USACE Permit Process 

Draft EIR/EISS Preparation Initiate MOU process with Signatory Agencies Pre-Application Consultation 

-Lead Agencies request representative contact information 

-Lead Agencies issues information packets 

-Lead Agencies coordinate checkpoint and coordination meetings 

Draft EIR/EIS Preparation Checkpoint A: NEPA Purpose and Need Statement and USACE permit Pre-Application Consultation 

process Basic and Overall Purpose Statements 

-Lead Agencies identify the project(s) seeking USACE permits 

-Ongoing communication during and after 

-Federal Cooperating Agencies respond as listed on Table 2 

-Closure letter from lead Agencies 

Draft EIR/EISS Preparation Checkpoint B: Range of [EIR/EIS]Aiternatives to the Project(s) Verify wetland Delineation 

seeking USACE permits 
Preliminary or Approved Jurisdictional 

-Lead Agencies identify screening criteria for alternatives Determination 

-Lead Agencies identify proposed level and methods of analysis 

-Lead Agencies identify alternatives for analysis in the EIR/EIS 

-Lead Agencies identify preliminary analysis of impacts of the 

project(s) seeking USACE permits 

-Federal Cooperating Agencies respond as on Table 2 

-Closure letter from Lead Agencies 

Public Draft EIR/EIS sent out for Application submitted for Section 10, 404 and 408 

public review permits 

USACE issues Public Notice 

Independent review of Section 408 

Final EIR/EIS Preparation Checkpoint C: Preliminary LEDPA, Preliminary District 408 Permit Application Evaluation 

Recommendation, and Draft Mitigation Plan 

-Federal Cooperating Agencies respond as listed on Table 23 

-Closure letter from Lead Agencies 

Final EIR/EIS 30 day waiting Permit Application Evaluation 

USACE issues Informational Public Notice 

MOU ENDED at end of Final MOU ENDED at end of Final EIR/EIS 30 day waiting period MOU ENDED at end of Final EIR/EIS 30 day waiting 

EIR/EIS 30 day waiting period period 

Lead Agency RODs Permit Application Evaluation 

District submits section 408 package through SPD 

to HQUSACE for review on 65% level of design 

Final mitigation plan approval 

Section 10/404 permit evaluation completed 

Section 408 permit evaluation completed on 100% 
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level design 

USACE RODs signed 

USACE permits issued or denied 
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Figure 1 Coordination and Checkpoint Process2
•
3 

1. Start with informal coordination process for information exchange and agency input. 

Lead Agencies organize a Coordination Meeting with Federal Cooperating Agencies. 
Lead Agencies send Federal Cooperating Agencies an informational packet at least 30 

days prior to the Coordination Meeting. 

1 
All Signatory Agencies participate in Coordination Meeting(s) to discuss the project, 
checkpoints, and timelines, exchange information and address questions. Agencies 

continue to share information and provide input. 

2. When ready for formal Checkpoint process, proceed as follows: 

Lead Agencies organize a Checkpoint Meeting/call for discussion. Lead 
Agencies send checkpoint information packet at least 30 days prior to the 

Coordination Meeting. 

All Signatory Agencies participate in Checkpoint meeting. 

Lead Agencies send formal written request for Federal Cooperating Agencies' 
responses on Checkpoint. 

Federal Cooperating Agencies send written response to Lead Agencies Checkpoint 

request within 30 calendar days for Checkpoints A and B, and 90 calendar days for C. 

L.L.neq 1KfJUH1 L \.... 

Lead Agencies send letter to Federal Cooperating Agencies describing the Lead 
Agencies position for the Checkpoint Issue. 

2 If the response is Concurrence, Recommendation, Agreement, or Comment with no request for elevation- Lead 

Agencies proceed to next Checkpoint. 

3 If response is Non-Concurrence, Not Recommend, Disagreement, or Comment with request to elevate- Lead 

Agencies initiate mid-level elevation. 
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8. Checkpoint Meetings. A Checkpoint is initiated when the Lead Agencies send a 

checkpoint informational packet to the Signatory Agencies. The Lead Agencies will 

convene a "checkpoint meeting" when they determine it is appropriate and necessary to 

confirm a checkpoint position. If a negative comment, disagreement, or non

concurrence is pending, this should be identified by the Signatory Agency raising the 

comment, disagreement, or non-concurrence at or preferably before the checkpoint 

meeting 

9. Information Packet. The Lead Agencies are responsible for sending information packets 

to the Signatory Agencies at least 30 calendar days (or as otherwise agreed upon) in 

advance of each checkpoint meeting. Information packets should identify critical issues 

of concern to the other Signatory Agencies. As the Lead Agencies are preparing the 

information packet, issues should be identified and communicated informally to the 

Signatory Agencies. 

10. Lead Agencies Request for Response and Federal Cooperating Agency Responses. 

Following a checkpoint meeting, the Lead Agencies will send the Federal Cooperating 

Agencies a request for response. Upon receipt of a request for response, each agency 

that chooses to respond will send the response in writing or by e-mail to the Lead 

Agencies within 30 calendar days for Checkpoints A and Band within 90 calendar days 
A, 

for Checkpoint C. The response will be~~omment, agreement, or disagreement. 
(';< 

Additionally, the USACE may submit a concurrence or non-concurrence concerning the 

Preliminary LEDPA/ Draft Mitigation Plan (DMP). Also, the USACE Sacramento District 

would either preliminarily recommend or not recommend Section 408 approval at 

checkpoint Cas specified in Table 2, Types of Response by Agency. The response terms 

(comment, agree, disagree and for the USACE, concur/non-concur/recommend/not 

recommend) will reflect the regulatory responsibilities of the Federal Cooperating 

Agencies at different points in the NEPA, Section 404, RHA Section 10, and Section 408 

processes. Table 2 summarizes the only types of response an agency may give at a 

checkpoint. 

Table 2. Types of Response by Agency 
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Purpose & 
Need and Basic 

Range of Preliminary 
Section 408 

Agency and Overall Preliminary 
Alternatives LEDPA/DMP 

Purpose Recommendation 

Statements 

USACE Agree/Disagre Agree/Disagree 
Concur/Non- Recommend/Not 

concur Recommend 
e 

EPA Agree/Disagre Agree/Disagree Agree/Disagree N/A 

e 

11. Types of Response. As summarized in Figure 1, Coordination and Checkpoint Process, 

the Federal Cooperating Agency sends a formal agreement or disagreement, (and the 

USACE may also send a concurrence or non-concurrence at the Preliminary LEDPA/DMP 

and recommend/not recommend at the Section 408 Preliminary Recommendation 

checkpoint) to the Lead Agencies, as follows: 

a. Agreement/Disagreement. The Federal Cooperating Agency provides a written 

response agreeing or disagreeing ~ith the Lead Agencies checkpoint proposal. If 
!"1~3,' 

there is a disagreement, then tb\e Federal Cooperating Agency's letter must 

identify the basis for the disagreement. If the Federal Cooperating Agency does 

not respond within 30 calendar days for Checkpoint A and Band within 90 

calendar days for Checkpoint C, the Lead Agencies may not assume the Federal 

Cooperating Agency agrees and the Lead Agencies may initiate the mid-level 

elevation and may continue elevation as needed. In the case of a disagreement, 

the Lead Agencies must convene a mid-level elevation. 

If the mid-level elevation does not resolve the issues, the Lead Agencies at their 

discretion may: (i) continue to attempt to resolve the problem through other 

forms of dispute resolution (such as continued elevation or use of a facilitator), 

(ii) may proceed without resolution, or (iii) may proceed while concurrently 

attempting to resolve the problem. If the Lead Agencies choose to move on, any 

Federal Cooperating Agency may concurrently request a senior-level elevation 

within seven calendar days of notification by the Lead Agencies of the decision to 

proceed. The senior-elevation group will decide whether or not they wish to 

review the issue. 

If the Lead Agencies choose to produce an EIR/EIS which does not fully meet the 
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needs of USACE for its permit decisions, the USACE will supplement the EIR/EIS 

or require a new EIS to be prepared as USACE determines appropriate. 

b. Concurrence/Non-concurrence by the USACE. The USACE provides a written 

response concurring or non-concurring with the Preliminary LEDPA and DMP at 

Checkpoint C. If the USACE issues a non-concurrence letter, then it must identify 

the basis for non-concurrence. If the USACE does not respond within 90 

calendar days, the Lead Agencies may initiate the mid-level elevation, and may 

continue elevation as needed. If the Lead Agencies receive a non-concurrence 

from the USACE, the Lead Federal Agencies must convene a mid-level elevation. 

If the Lead Agencies choose to proceed with the development of the EIR/EIS 

after receipt of a non-concurrence letter for the Preliminary LEDPA from the 

USACE, then the Lead Agencies must first inform the USACE in writing that they 

have no expectation that the USACE would be able to adopt the EIR/EIS for its 

permit decisions. If the Lead Agencies choose to produce an EIR/EIS which does 

not fully meet the needs of USACE for its permit decisions, the USACE will 

supplement the EIR/EIS or require a new EIS to be prepared as USACE 

determines appropriate. 

c. Preliminarily Recommend/Not recommend by a USACE District Office. 
'~ 

Checkpoint C also requires a writt~n response from USACE District Office(s) 
/"'~<""""' 

preliminarily recommending orv~not recommending Section 408 approval. If the 

USACE District Office's response letter does not preliminarily recommend 

Section 408 approval, then it must identify the basis for the decision. If the 

USACE District Office does not respond within 90 calendar days, the Lead 

Agencies may initiate the mid-level elevation, and may continue elevation as 

needed. If the Lead Agencies receive a "not recommending" letter from the 

USACE District Office(s), the Lead Federal Agencies may not proceed with EIS 

preparation until the USACE District Office(s) preliminarily recommends Section 

408 approval, unless the Lead Agencies first inform the USACE in writing that 

they have no expectation that the USACE would be able to adopt the EIR/EIS for 

its permit decisions. If the Lead Agencies choose to produce an EIR/EIS which 

does not fully meet the needs of USACE for its permit decisions, the USACE will 

supplement the EIR/EIS or require a new EIS to be prepared as USACE 

determines appropriate. 

12. Closure at Each Checkpoint. At each checkpoint, the Lead Agencies will send the 

Signatory Agencies a letter identifying the status of each issue that received a 

disagreement, not recommended or non-concurrence. This letter will be sent before 
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the next checkpoint, before the draft EIR/EIS is issued, before the final EIS/EIS is issued, 

or within 90 days after the checkpoint, whichever is sooner. If a mid-level elevation has 

been triggered, and resolution is reached prior to the mid-level elevation, the Lead 

Agencies will send notification to the Signatory Agencies. 

13. Mid-level elevation. The procedure for the mid-level elevation is described in Section 

IV. 

Section IV. Elevation Procedures and Other Region-Specific Dispute Resolution Tools 

Elevation, as necessary, is encouraged. The elevation process is intended to resolve issues 
quickly and to maintain constructive working relationships. Detailed guidance and 

recommendations are available in Appendix A. In keeping with the spirit of the integration 

process, nothing in this section precludes any other traditional or nontraditional approaches to 

dispute resolution. 

1. Flexibility. The specific dispute resolution tools are intended to be expeditious, 

practical, respectful and accessible. All the tools are available at any point on a 

voluntary basis. However, the mid-level elevation is required for disagreements or non

concurrences. For these, the briefing paper should be used as described in Appendix A. 

The mid-level elevation may be used any time (including outside the checkpoints) all the 
A 

Signatory Agencies agree it would be eff~ctive. 
/l:~4f 

()'< 

2. Representatives for Elevation. Upon notification from the Lead Agency or Agencies that 

elevation is requested under this MOU, each Federal Cooperating Agency will identify 

staff to assist in the preparation of the joint briefing paper and will confirm the 

appropriate mid-level and senior-level representatives who have been identified to 

speak for their agency (Appendix A). The senior-level representative should include the 

top regional/state decision-maker for each agency, or his/her designee. 

3. The Mid-level Elevation. The mid-level elevation is a tool to resolve disagreement at a 

checkpoint. Though the Federal Cooperating Agencies should have given the Lead 

Agencies informal notice prior to and at the checkpoint meeting, the formal trigger for a 

mid-level elevation is the receipt by the Lead Agencies of a letter of disagreement or 

non-concurrence or non-recommendation as described in Section 111.12(a), 12(b), and 

12(c) above or a letter requesting formal elevation to resolve an issue(s). Upon 

receiving the letter, the Lead Agencies have 30 calendar days to convene a mid-level 

elevation. Convening a mid-level elevation requires the Lead Agencies to: 

a. Notify and schedule the managers who will resolve the dispute and the staff who 

will brief them; 
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b. Coordinate, develop, and distribute an elevation briefing paper; and 

c. Arrange for and fund a neutral facilitator, as necessary. 

4. Briefing Paper. A cooperatively prepared briefing paper is a key component of the mid

level elevation and is recommended for subsequent elevation to senior managers if the 

latter elevation is determined to be necessary. The briefing paper should be sent by the 

Lead Agencies to the mid-level managers along with a draft agenda at least 10 calendar 

days prior to the mid-level elevation. The briefing paper should follow the format as 

discussed in Appendix A. 

5. Senior-level elevation. If the mid-level elevation does not result in resolution, the 

involved Signatory Agencies may raise the issue to the senior management. Eventually, 

an issue may need to enter a more formal dispute resolution process organized by the 

Lead Agencies. 

Section V. Modification and Termination 

1. Modification. 

a. Any Signatory Agency may propose modifications to this MOU. 

b. The Signatory Agencies will have 3~ calendar days from receipt of the proposed 
(/ 

modification(s) to submit com~~hts. Upon written acceptance of a proposal by 
') 

all Signatory Agencies, the Lead Agencies will circulate an MOU amendment for 

execution. 

c. The amended MOU will become effective 15 calendar days after execution by 

the last Signatory Agency and will supersede any previous version of the MOU. 

2. Termination. Any Signatory Agency may terminate participation in this MOU upon 30 

days written notice to all other Signatory Agencies. 

Section VI. General Provisions 

1. The integration process does not include all environmental review and permitting 

requirements. The USACE may also need additional information and analysis beyond 

what is in the EIR/EIS to complete its permitting processes. The USACE has sole 

authority to determine if the BDCP EIR/EIS prepared by the Lead Agencies is sufficient 

for its permitting decisions. This MOU does not require the USACE to adopt the BDCP 

EIR/EIS. If the BDCP EIR/EIS does not fully meet the needs of USACE for its permit 

decisions, USACE will supplement the BDCP EIR/EIS or require a new EIR/EIS to be 

prepared as USACE determines appropriate. This MOU also does not require the USACE 
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to complete its permit processes concurrent with or otherwise synchronized with the 

signing of Records of Decisions by the Lead Federal Agencies. 

2. The EPA has authority under the Clean Air Act section 309 to review and comment on 

the NEPA documents of other Federal agencies. This is independent of EPA's role in the 

MOU. 

3. Specific approvals not addressed by this MOU include, but are not limited to, the 

following: any real estate permissions, Endangered Species Act Section 7 compliance, 

CWA Section 401 water quality certification, Coastal Zone Management Act consistency 

determination, National Historic Preservation Act Section 106 compliance, and 

Department of Transportation Act Section 4(f) compliance. 

4. Signatory agency participation in this process does not imply endorsement of all aspects 

of a BDCP project or the BDCP itself. Nothing in this MOU is intended to diminish, 

modify, or otherwise affect the statutory or regulatory authorities of the Signatory 

Agencies. 

5. Documents, data, maps, and other information provided pursuant to this MOU may be 

pre-decisional (intra-agency or inter-agency memoranda or letters) or privileged 

Signatory Agency information, or information that is prohibited from disclosure 

pursuant to applicable law. For public rEiguests of such information, under the Freedom 
/''?' 

of Information Act or otherwise, the ref~asing party will notify the other Signatory 

Agencies within 10 days of the public request and provide an opportunity to comment 

on whether the information is pre-decisional, privileged, or prohibited from disclosure 

by applicable law. Prior to release, the releasing Signatory Agency will consider 

comments and respond to the commenting Signatory Agency. 

6. A Signatory Agency's participation in the integration process is not equivalent to serving 

as a cooperating agency as defined by regulations promulgated by the Council on 

Environmental Quality, 40 C.F.R. Part 1500, which is a separate process established 

through a formal written agreement from a Signatory Agency to the Federal lead 

agency. 

7. As required by the Anti-deficiency Act, 31 U.S.C. Sections 1341 and 1342, all 

commitments made by Federal agencies in this MOU are subject to the availability of 

appropriated funds. Nothing in this MOU, in and of itself, obligates Federal agencies to 

expend appropriations or to enter into any contract, assistance agreement, interagency 

agreement, or incur other financial obligations that would be inconsistent with agency 

budget priorities. The non-Federal signatory to this MOU agrees not to submit a claim 

for compensation for services rendered to any Federal agency in connection with any 
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activities it carries out in furtherance of this MOU. This MOU does not exempt the non

Federal party from Federal policies governing competition for assistance agreements. 

Any transaction involving reimbursement or contribution of funds between the parties 

to this MOU will be handled in accordance with applicable laws, regulations, and 

procedures under separate written agreements. 

8. This MOU does not confer any right or benefit, substantive or procedural, enforceable at 

law or equity, by a party against the United States, its agencies, its officers, or any 

person. 

9. The parties recognize that EPA and the USACE have existing agreements on the 

processes that those agencies will use to collaboratively and expeditiously resolve 

specific issues in Section 404 permit program implementation. Nothing in this MOU is 

intended to supersede, expand, or void any part of those existing agreements. If either 

the EPA or the USACE initiates any dispute resolution mechanism under these existing 

agreements as to an issue arising in the context of the BDCP, the initiating agency will 

communicate that fact to the other parties of this agreement in writing. EPA and the 

USACE will keep the other Signatory Agencies of this MOU apprised of any 

developments in the dispute resolution process. 

10. This MOU is being entered into by the Fe(eral Signatory Agencies under the authority of 
/'~\>o./' 

Title IV of the Intergovernmental Coo~ation Act of 1968 (42 U.S.C. 4201-4233); 

Alternative Dispute Resolution Act of 1990 (5 U.S.C. 581 et seq.); NEPA of 1969 (42 

U.S.C. 4321 et seq.); the CEQ Regulations for Implementing the Procedural Provisions of 

NEPA at 40 CFR 1500-1508; and other applicable federal laws and regulations. 

11. Nothing in this MOU alters or supersedes the authorities and responsibilities of any of 

the Signatory Agencies on any matter under their respective jurisdictions. 

Section VII. Effective Date and Duration 

This MOU will become effective on the date of signature by the last party. This MOU shall 

remain in force, subject to Section 11.2, until whichever of these events occurs first: a) the end of 

the Final EIS 30 day waiting period, or b) the MOU is terminated pursuant to Section V.2. 

IN WITNESS WHEREOF, this MOU is executed by the U.S. Fish and Wildlife Service, National 

Marine Fisheries Service, Bureau of Reclamation, California Department of Water Resources, 

U.S. Army Corps of Engineers, and the U.S. Environmental Protection Agency, acting by and 

through their respective authorized officers. 
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William J. Leady, P.E. 
Colonel, U.S. Army 
District Commander 

Jared Blumenfeld 
Regional Administrator 
U.S. Environmental Protection Agency, Region IX 

Donald R. Glaser 
Regional Director 
Bureau of Reclamation 
Mid-Pacific Region 

Ren Lohoefener 
Regional Director 
U.S. Fish and Wildlife Service 
Pacific Southwest Region 

Rodney Mcinnis 
Regional Administrator 

National Marine Fisheries Service 
Southwest Region 

Mark W. Cowin 

Date 

Date 

Date 

Date 

Date 

Date 
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Acting Director 
California Department of Water Resources 
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Appendix A. Dispute Resolution System 

The Briefing Paper 

At every mid-level elevation, staff of each of the Signatory Agencies involved in the 

dispute will prepare a cooperative briefing paper. This paper may also be used for senior

level elevations. The briefing paper should offer salient information precisely framing the 

issues requiring resolution. The briefing paper: 

• Encourages neutral, rather than polarizing, presentation of issues; 

• Maximizes the likelihood of resolution of at least some of the issues as staff prepare for 

the elevation; 

• Ensures that the problem statement is robust, clear, and focused; and 

• Fosters improved communication. 

The briefing paper should be short and will need to be developed quickly- in 21 calendar days 

in most cases. A format for the briefing paper is presented below. 

The issues to be addressed in the briefing paper should be framed at the checkpoint meeting. 

The Lead Agencies should begin the first draft shortly after the checkpoint meeting. Once the 

Federal Cooperating Agencies reply formally to the Lead Agencies request for responses, the 

Lead Agencies will complete the first draft of the briefing paper and send it to all the Signatory 

Agencies. A person from each agency responsible for the development of the briefing paper (a 

point of contact) should be identified informally at the checkpoint meeting, if possible, and 
formally in the response letter. 

Upon receipt of the first draft, any of the Signatory Agencies may contribute to the briefing 

paper; use of the "Track Changes" tool in Word is preferred. A single set of changes will be 

sent by each agency's point of contact. The Lead Agencies may either accept the changes or 

move them to one of the "alternate" columns, and this document becomes the second draft. 

The Lead Agencies then distribute the second draft to the contributors and make requested 

changes prior to sending a final document to the elevation decision-makers. There may be 

other iterations as needed and as the schedule allows. 

Informal telephone conversations and e-mails should occur in support of all stages of the 

development of the briefing paper. 

The specific timing for reviews, changes, and incorporation of changes may be modified by 

mutual agreement at or shortly after the checkpoint meeting, or whenever a mid-level 

elevation is first anticipated. 
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When the Lead Agencies initiate the MOU process, they will request that each Federal 

Cooperating Agency initiate its internal actions for preparing to engage in the elevation 

process, including the review of the briefing paper and confirmation of the appropriate mid

level and senior-level representatives who have been identified to speak for their agency. The 

following are the identified mid-level and senior level representatives for each agency. 

Signatory Agency Mid-level Senior-level 
Elevation Elevation 

EPA Director, Water Regional 
Division, Region IX Administrator of 

Region IX 

USACE District South Pacific 
Commander Division 

Commander 

Reclamation Bay-Delta Office Regional Director 
Manager 

DWR Deputy Director Director 

NMFS Office Supervisor Regional 
Administrator 

FWS Field Supervisor Regional Director, 
Region 8 
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Figure A-1. Sample Briefing Paper 

Project Name: 

Checkpoint: 

As the briefing paper is developed, alternate views that are not easily incorporated into Altern Altern 
the main body of the document can be dropped into columns on the right, and sized to ate ate 
fit in whatever way makes graphic sense. If the alternate view columns prove to be comm comm 
unnecessary, they can be taken out. ents ents 

Background: 

Issue 1: A Word or Phrase Naming the Issue. A succinct summary. Ideally, the list of 
issues will have been sketched out at the checkpoint meeting. 

QA: At the end of the summary of the issue, end with a question. This helps keep the 
decision-makers in the elevation focused. 

QB: Sometimes within an issue there is more than one question. For instance, there 
might be a question about whether an alternative is practicable or not, and there might 
be a separate question about which agency ought to make the determination on a 
specific technical issue. 

Issue 2: A Word or Phrase Naming the Second Issue. A succinct summary. 

Q: 

Resolution: 

Issues Still Requiring Resolution: 

Dates: Checkpoint meeting_/_/____:, 
Request for Response_/_/_; 
Negative assessment or non-concurrence_/_/_; 
Mid-level elevation;_/_/_; 
Resolution_/_/_. 
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Use of Facilitators 
The use of a facilitator may be an effective way to conduct a coordination meeting, checkpoint 

meeting, or elevation. Here are some approaches to involving facilitators that have been 

useful in the past: 

The process for hiring the facilitator should be as collaborative as practicable. Involving 

agencies in the selection of a facilitator sets a neutral tone from the outset. 

Involve the facilitator in the development of the agenda. 

Strike the right balance in terms of substantive knowledge. A facilitator who has to stop and 

ask 'What is section 404 of the CWA?' is likely to delay resolution. Yet it is not necessary to 

find someone who knows the details of the BDCP EIR/EIS process and each of the statutes and 
all of the regulations. It is probably more important that the facilitator be truly skilled at 

facilitation and have a general natural resources background. 

Timely retention of a facilitator. Identifying and hiring a facilitator on short notice can be a 

challenge, but not an insurmountable one. Many of the agencies participating in this MOU 

have trained facilitators who could assist with the meeting or elevation. The U.S. Institute for 

Environmental Conflict Resolution maintains a roster of qualified facilitators who can be easily 

accessed by many federal agencies. 
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